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NR&C MAR 2 6 2008 #3

C00687 . EXECUTIVE SUMMARY SHEET .
DATE REPORT ISSUED: December 31, 2007 nrORT
ATTENTION: Council President and City Council
ORIGINATING Metropolitan Wastewater Department
DEPARTMENT: ' -
SUBJECT: | Los Penasquitos North Wetland Creation Project — Habitat West,
: 7 | Inc., Design/Build Services — C.C.O. No. 2
COUNCIL DISTRICT(S): 1 _
STAFF CONTACT: Keli Balo (858)292-6423
QUESTED ACTION:

Approval of Contract Change Order No. 2 to the Design/Build agreement with Habltat West, Inc.,.
providing for a time extension for a penod of three (3) additional years from the expxratlon date of the
gxisting contract.

+ STAFF RECOMMENDATION:

Adopt the Ordinance.

EXECUTIVE SUMMARY:

On October 4, 2004 the City entered into an agresment with Habitat West, Inc., with a Document Number
RR-299709. The agreement, in the amount of $679,995, included the design and construction support
work associated with the Los Penasquitos North Wetland Creation project. The project consists of the
creation of 3.8 acres of wetland habitat to be used as compensatory mitigation for past and future impacts
to wetlands within the Los Penasquitos Creek Watershed.

Habitat mitigation projects involve construction, installation, and a ma.ndatory 5 year maintenance and

mon1fe~nng pmcd. T‘T\p T I Dmeoq\nfnq \anﬂr\ ‘Unf‘onr‘ Fraqhnﬂ Pfe ect o m!rr-mﬂu m }rear 2 cfthe 5

year maintenance period. The existing contract and requested 3 year extension mth Habitat West, Inc.,
would exceed five years and requires a time-extension to complete the current activities rclated to the long-
term maintenance of the mmgauon site.

This request is for a “NO COST” time extension for three (3) additional years from the expiration date of
the existing contract. The contract will expire on August 4, 2008. This Contract Change Order will enable
Habitat West, Inc., to continue to provide maintenance services for the Los Penasquitos North Wetland
Creation Project as required by regulatory permits.

EQUAL OPPORTUNITY CONTRACTING

The prime contractor, Habitat West, Inc., is a WBE/DBE contractor and holds 67.2% of the contract.

Funding Agency: City of San Diego

Goals: 15% Voluntary (MBE/WBE/DBE/DVBE/OBE)
Subconsultant Participation: Dudek and Associates (Other) — 4.2%
Subcontractor Participation: Robert Engineering (Other) — 28.6%

- Other: Habitat West is a Certified WBE (Women Business Enterprise) ﬁrrn A

work force report has been submitted. Habitat West Inc. has demonstrated
efforts to diversify their workforce which precludes the need to request an
Equal Opportunity Plan.
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' 0 O 0 0 8 9 - DOCKET SUPPORTING ]NFORMATION DATE:

CITY OF SAN DIEGO

| EQUAL OPPORTUNITY CONTRACTING PROGRAM EVALUATION | March 13, 2008

'SUBJECT: Los Penasquitos North Wetland Creation Project — Habitat West Inc., Design/Build Services — C.C.0. No. 2

!

GENERAL CONTRACT INFORMATION

Amount of this Action: No Cost

Recommended Consultant: Habitat West, Inc. (Women Business Enterpnse)

Original Contract: $679,995

Cumulative Amount: $679,995

Funding Source: City

SUBCONSULTANT PARTICIPATION This Action Cumulative

Dudek and Associates (Other) $0 0% $ 28,559.79 4.2%
Robert Engineering (Other) . , $0 0% $194,478.57  28.6%
Total Certified Participation $0 0% S 0.00 0.0%
Total Other Participation ' : $0 0% §223,038.36 32.8%
Total Subconsultant Participation - 7 50 0% $223,038.36  32.8%

EQUAL EMPLOYMENT OPPORTUNITY COMPLIANCE

: Equal Opportunity Required

Habitat West, Inc. submitted a Work Force Report for their San Diego County employees dated February 8, 2008
indicating 2 employees in the Administrative Work Force and 27 employees in the Construction Trades Work

. Force. The Administrative Work Force reflects fewer than fifteen employees and is therefore, exempt from

employment category goals. The Construction Trades Work Force Analysis reflects under representations in the -
following:

- Asians in Helpers, Construction Trades
Filipinos in Helpers, Construction Trades

Habitat West, Inc. is a Certified WBE (Women Business Enterprise). Habitat West, Inc. has demonstated efforts
to diversify their workforce whlch precludes the need to request an Equal Opportumty Plan.

ADDITIONAL COMMENTS
The Work Force Analysis is attached.

JLR

C:\Documents and Settings\R§5.AD\Local Settings\Temporary Internet Files\OLK40\Habitat West - Los Penasquitos CO 2 - (31308.doc
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0 0 O O 9 0- DOCKET SUPPORTING INFORMATION " | DATE:
' CITY OF SAN DIEGO
EQUAL OPPORTUNITY CONTRACTING PROGRAM EVALUATION | March 13, 2008

SUBJECT: Los Penasquitos North Wetland Creation Project — Habitat West Inc., Design/Build Services — C.C.O. No. 2

GENERAL CONTRACT INFORMATION

Amount of this Action: No Cost

Recommended Consultant:  Habitat West, Inc. (Women Business Enterprise)

Original Contract: $679,995

Cumulative Amount;: $679,995

Funding Source: City

SUBCONSULTANT PARTICIPATION _ This Action Cumulative

Dudek and Associates (Other) S0 0% § 28,559.79 4.2%
Robert Engineering (Other) _ 80 0% $194,478.57 28.6%
Total Certified Participation : $0 0% S 0.00 0.0%
Total Other Participation $0 0% $223,038.36 32.8%
Total Subconsultant Participation $0 0% $223,038.36 32.8%

EQUAL EMPLOYMENT OPPORTUNITY COMPLIANCE

Equal Opportunity Required -

Habitat West, Inc. submitted a Work Force Report for their San Diego County employees dated February &, 2008
indicating 2 employees in the Administrative Work Force and 27 employees in the Construction Trades Work
Force. The Administrative Work Force reflects fewer than fifteen employees and is therefore, exempt from
employment category goals. The Construction Trades Work Force Analysis reflects under representations in the

following:

Asians in Helpers, Construction Trades
Filipinos in Helpers, Construction Trades

Habitat West, Inc. is a Certified WBE (Women Business Enterprise). Habitat West, Inc. has demonstrated efforts
to diversify their workforce which precludes the need to request an Equal Opportunity Plan.

ADDITIONAL COMMENTS
The Work Force Analysis is attached.

JLR
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. Gity of San Diego/Equal Opportunily Contracling

Date WOFD Submitted: 2812008 (Gazts reflect statistcnt labar force WORK FORCE ANALYSIS REPCRT_
Input By: ir availabitity for the foliowing: 2000 CLFA FOR
San Diego, CA Company: Habital West Inc.
. TOTAL WORK FORCE:
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HOW TO READ TOTAL WORK FORCE SECTION: Mgmt & Financlal 2 = 0 2 "29.6% - HOW TO READ EMPLOYMENT ANALYSIS SECTION:

Professional 0 Q 0 59.5%

AL&E, Science, Compurter 0 ey e L 223% °
The information blocks in Section 1 (Total Work Force) Technical 0 o o 43.0% The percentages listed In the goals column are calculated
identify the absolute number of the firm's employees. Sales 0o -|& 0 . 0 iQA% by multiplying the CLFA poals by the number of
Each employee s listed in their respoctive athnicigender Administrative Support 0 bl L] 73.2% emplayees In that jcb category. The number in that
and employment category, The percentages listed under Sarvices (] :'_.J', 0 . o :' 62.3% - . column represents tha percentage of each protected
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00091

Yerslon 03/28/2005

This firm has fewer than 15 employees and is, therefore, exempt from the emptoyment category goals.

CLFA 2000
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. TOTAL CRAFTS & TRADE WORK FORCE:

City of San Diego / Equal Opportunity Contracting

CONSTRUCT

TRADE ANALYSIS REPORT

CLFA Data rafiect stahshcad lsbhor force avadabiity for Conslructon Trade Employment n San Diege, CA
Company: Habitat West Inc.
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5. PRIMARY CONTACT (NAME, PHONE, & MAIL STA.}

Keli Balo (858) 292-6423, MS 901

! 1. CERTIFICATE NUMBER
0000623 REQUEST FOR COUNCIL ACTION (FOR AUBITOR'S USE ONLY)
CITY OF SAN DIEGO N/A
TO: 2. FROM [ORIGINATING DEPARTMENTY: T DATE
CITY ATTORNEY METROPOLITAN WASTEWATER DEPARTMENT 12/31/07
4. SUBJECT:

Los Penasquitos North Wetland Creation Project — Habitat West, Inc., Design/Build Services — C.C.0O. No. 2

€. SECONDARY CONTACT {NAME, PHONE, & MAI[ STA.)

Laura Ball (858) 292-6417, MS 501

7. CHECK BOX IF REFORT TO COUNCIL IS ATTACHED

g

8.COMPLETE FOR ACCOUNTING PURPOSES

FUND 41506 9. ADDITIONAL INFORMATION ] ESTIMATED COST:
DEPT. 776
R-299709 . 5679995
ORGANLIZATION 722 Contract Change Order #1 ~ No Cost
This Request:
OBJECT ACCOUNT 4222 Contract Change Order #2 _No Cost
J0B ORDER 764073 Total Contract $679,995
C.LP. NUMBER N/A
AMOUNT No Cost
10."ROUTING AND APPROVALS
ROUTE APPROVING DATE ROUTE APPROVING DATE
™ AUTHORITY Ap;yz#ﬂ SIGNATURE SIGNED el AUTHORITY APPROVAL SIGNATURE SIGNED
g ORIG. DEPT. ; 8 |DIRECTOROF _ - -
AR ] 5/‘5-/ Og PUBLIC UTILITIES | }W 7)/2&/35
/ v L= _
2 |eoc. / ) W &) l ,/'-// Lg/ $  |cITY ATTY é%&d«/&.—» 3;4)?:70?
3 |eas. ) 7/ A ylfj’o{@ 1 |coo. ..o k\/
Lo M 4
4 |LAISON OFFICE ;¢ (ﬂﬁio 3) 11 |ORIG. DEPT. 3%3"
N 4
5 |Frm / v ,»/ % ,3/[?/0? DOCKET COORD: UNCIL LIAISON . ‘//7/63"
e 14 ; — b /
8 |AUDITOR an A%—/ A l ZS4 1% / COUNCL [ spos M CONSENT ] Aoop'r‘lfr ,
LS~ A S B gl . { T
7 F @m/ [ rererTO: COUNCIL DATE: 2 ID ©

[0 ORDINANCE!S)

—\=

11. PREPARATION OF: ] AGREEMENT(S)

=g

(] DEEDIS)

1. Authorizing the Mayor, or his designee, to execute Contract Change Order No. 2 to the agreement with Habitat West, Inc., providihg
for a time extension for a period of three (3) additional years from the expiration date of the existing contract.

11A. STAFF RECOMMENDATIONS:
Adopt the Ordinance,

12. SPECIAL CONDITIONS {REFER TO AR, 3.20 FOR INFORMATION ON COMPLETING THIS SECTION.)
COUNCIL DISTRICT(S): 1
COMMUNITY AREA(S): Los Penasquitos Canyon Preserve

ENVIRONMENTAL IMPACT: This activity is not subject to the California Environmental Quality Act pursuant to CEQA Guidelines
150?,9("@1' his activity is a subsequent discretionary approval covered under Program EIR, PTS No. 6020, dated December 15, 2003,
The activity is adequately addressed in the environmental document and there is no change in circumstance, additional information, or
project changes to warrant additional environmental review pursuant to CEQA Guidelines section [$37%,

ATTACHMENTS: Contract Change Order No. 2 with Habitat West, Inc.

CITY CLERK INSTRUCTIONS: Please forward two copies of the Ordinance 10 MWWD, MS 901 A, Amn! Rose Salarda.

NOTE: This action is subject to Charter Section 99: 6 votes required for approval.

CM-1472

MSWORD2002 (REV. 2008-03-05)



VL EXECUTIVE SUMMARY SHEET

DATE REPORT ISSUED: December 31, 2007 NOPORT

ATTENTION: Council President and City Council

ORIGINATING Metropolitan Wastewater Department

DEPARTMENT: :

SUBJECT: Los Penasquitos North Wetland Creation Project — Habitat West,
Inc., Design/Build Services ~ C.C.O. No. 2

COUNCIL DISTRICT(S): 1

STAFF CONTACT: : Keli Balo (858)292-6423

REOUESTED ACTION:

Approval of Contract Change Order No. 2 to the Design/Build agreement with Habitat West, Inc.,
providing for a time extension for a period of three (3) additional years from the expiration date of the
existing contract.

1 STAFF RECOMMENDATION:
Adopt the Ordinance.

EXECUTIVE SUMMARY:

*.| On October 4, 2004 the City entered into an agreement with Habitat West, Inc., with a Document Number
RR-299709. The agreement, in the amount of $679,995, included the design and construction support
work associated with the Los Penasquitos North Wetland Creation project. The project consists of the
creation of 3.8 acres of wetland habitat to be used as compensatory mitigation for past and future impacts
to wetlands within the Los Penasquitos Creek Watershed. '

Habitat mitigation projects involve construction, installation, and a mandatory 5 year maintenance and

.| monitoring period. The Los Penasquitos North Wetland Creation project is currently in year 2 of the 5
year maintenance period. The existing contract and requested 3 year extension with Habitat West, Inc.,
would exceed five years and requires a time extension to complete the current activities related to the long-
term maintenance of the mitigation site. -

This request is for a “NO COST” time extension for three (3) additional years from the expiration date of
the existing contract. The contract will expire on August 4, 2008. This Contract Change Order will enable
Habitat West, Inc., to continue to provide maintenance services for the Los Penasquitos North Wetland
Creation Project as required by regulatory permits.

EQUAL OPPORTUNITY CONTRACTING

The prime contractor, Habitat West, Inc., is a WBE/DBE contractor and holds 67.2% of the contract.

Funding Agency: City of San Diego

Goals: 15% Voluntary MBE/WBE/DBE/DVBE/OBE)

Subconsultant Participation: Dudek and Associates (Other) — 4.2%

Subcontractor Participation: Robert Engineering (Other) — 28.6%

Other: Habitat West is a Certified WBE (Women Business Enterprise) firm. A
work force report has been submitted. Habitat West Inc. has demonstrated
efforts to diversify their workforce which precludes the need to request an
Equal Opportunity Plan. :

CM-1472 - MSWORD2002 (REV. 2008-02-28)




“FISCAL CONSIDERATIONS:
None with this action.

060095

PREVIOUS COUNCIL and/or COMMITTEE ACTION:
R-299709 Authorized contract in the amount of $679,995.
This action will be reviewed by the Natural Resources and Culture Committee on March 26, 2008.

COMMUNITY PARTICIPATION AND PUBLIC OUTREACH EFFORTS
N/A

KEY STAKEHOLDERS & PROJECTED IMPACTS (if apphcable)
Habitat West, Inc.

i
WVidw—

L'
Origi Department lx\ixx\?t?r‘ofpublic Utilities
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CITY of SAN DIEGO - METROPOLITAN WASTEWATER DEPARTMENT

Job Order No. 764073

CHANGE ORDER FORM Sheet _10of3
Date _(01/02/2008

Contract Change Order No. 2 to Contract for:
Title Los Penasquitos North Wetlands Creation Project
Contractor _Habitat West .
Payment to the contractor for these change order items shall provide full compensation for all equipment, materials, labor, field and home office
overhead, mark-ups, and profit necessary to complete the work. By executing this contract change order, contractor agrees that no additional
compensation or claims for items of work in this change erder will be allowed.
Description: Increase Decrease
1. See attached sheet (2 of 3) for continuation.

000097 CONTRACT INFORMATION
Original Contract Amount $679,995.00
Contract Amount Authorized
Resolution No.: R-299709 Through Phase  Funding $0.00
Fund: 41506 CIlP. No: NA Prior Change Orders $0.00
Aud. Cert.
P.O. Number: 5074120 No.: 2500124 Amount This Change Order £0.00
_ Ref. Dwg.
Contract Doc. No.: N/A New Contract Value $679,995.00

The cost of the Change Order ( )is ( ) is not available from the contingency funds authorized for the contract. No additionat funds are requested.
The Change Order will { X } not change { ) increase ( ) decrease the amount of the contract based on:

{ ) An Agreed Lump Sum of 5

{ ) Unit Prices agreed upon totaling 3

{ ) Time and Materials 5
Original/Previous Contract duration: 1393 calendar days. Requested by this Change Order 1095 . NEW CONTRACT DURATION:_2488 calendar days.
ORIGINAL CONTRACT COMPLETION DATE:7/25/07 NEW CONTRACT COMPLETION DATE: 8!4/2(511

S~
Accepted: /;"\C{\ \W ! ’ 25}/02( Executed By:
Contracto/‘ / Iy
Recommended By: 74 (,‘,,;,/ Z// (e

Lot

Constiuction Mangger Date Approved as to form
A
y . City Attorney
/ 7 / Z/ (24
sy AR oj 3

Date Return toe Metropolitan Wastewater Department, Contracts Management, MS901

MWWD Sr. Project Manager ﬁ COPYTO ( ) AUDITOR 6A w/ enclosure
Q / ﬁ) { ¥ CONTRACTOR w/o enclosure
(A A sk o .?/&‘(_‘:f ( ) MWD CM w/ enclosure

y ‘f"” ‘L Mégo‘/? { } W.O.FILE w/ enclosure
MWWDConLraclsManag{:r Date ’ { ) PROJECT MANAGER w/ enclosure

ﬁ_\ ?K ? ,3/4 /r:g: { ) CONSTRUCTION MANAGER w/ enclosure

MWWD Deputy Director, E& PM Date

ﬂﬁan 4 2/ /08 No AC

Date

Funds Cert. by -



Los Penasquitos North Wetlands Creation Project

Habitat West
Change Order No. 2
DESCRIPTION OF WORK

006398

Description Increase

Additional time to complete Milestone 9, Optional
Maintenance Years. One thousand ninty-five (1095)
additional calendar days to complete maintenance years
3- 5. This additional time would allow for the completion
of Years 3-5 maintenance through contract completion.

ol L1 ot Tt 1y I
L2UMLVLA MU

Total Net Change Order Amount $0.00

Form 0052 Rev. Dec. 7, 2006
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Decrease Time

1095 days

)

e
o
&
©
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basmPenragintes North Wetlands Creation Project
Habitat West

JUSTIFICATION FOR ENTITLEMENT

OWNER elected optional maintenance period. Project permits require 5 years of project
maintenance following completion of construction and 120-day plant establishment period. The
additional time would allow for CONTRACTOR to complete all 5 years of required maintenance and

obtain regulatory sign off.

0600339

MILESTONE REQUIREMENTS

Item No. 1.

Interim Milestone | — Preparation of Construction Drawings

Interim Milestone 2 — Seed and Plant Procurement — 90 calendar days following NTP

Interim Milestone 3 — Site Preparation - 49 calendar days following issuance of agency permits.

Interim Milestone 4 - Revegetation Completion - 70 calendar days following site preparation

Interim Milestone 5 - Plant Establishment Period — 120 calendar days following Revegetation Completion

Interim Milestone 6 — Year One Maintenance and Warranty Period- 365 days following completion of Milestone 5
Interim Milestone 7 - Year Two Maintenance and Warranty Period — 365 days following completion of Milestone 6
Interim Milestone 8 - Contract Completion- 1393 calendar days following NTP '

MMilantana O . Ontinnal Maintanancae Pariade — 1008 pralandar dave Fallawuwrine Vaoaor Twa Maintananca Barind
IR ERULSIS AN VAV UHUL\JALM] ITACLIMILA LIRS & wi avivad AV S O aded Aabdl uu.'ru AN RLVFY l)lb A WAL A T W LTALALALRWEAAEAW W & wil lushd



060101 | | (0-2008-124)

ORDINANCE NUMBER O- (NEW SERIES)

DATE OF FINAL PASSAGE

AN ORDINANCE OF THE CITY COUNCIL AUTHORIZING
CHANGE ORDER NO. 2 TO THE AGREEMENT WITH
HABITAT WEST, INC. REGARDING LOS PENASQUITOS
NORTH WETLAND CREATION PROJECT.

WHEREAS, Habitat West, Inc. is providing design/build services in connection with
habitat mitigation at Los Pefiasquitos Lagoon, including maintenance services; and

WHEREAS, the cuﬁent agreement for such services expires in August 2008; and

WHEREAS, a no-cost extension of thre€ years to the term of the agreement will allow i
Habitat West, Inc. to continue their maintenance services and keep the City in compliance with.
reguiatofy permits; NOW, THEREFORE,

BE IT ORDAINED, by the Council of the City of San Diegp, as follows:

Section 1. That the Mayor ;)r his designee is authorized to execute, for and on behalf of
the City, Change Order No. 2, dated January 2, 2008, on file in the office of the City Clerk as

Document No. QO- , together with the changes set forth, amounting to

an exteﬁéion of time of ‘1,0'95 calendar days, issued in connection with the agreement between
the City and Habitat West, Inc., said agreement being in file in .the ofﬁcé of the City Clerk as .
Document No. RR-299709.

Section 2. That the above activity is‘not subject to the California Environmental Quality
Act pursuant to CEQA Guidelines sections 15060(c)(3) and 15378 because this activity is a
subsequent discretionary approval of a project which was adequately addressed in Environmental
Impact Report, PTS No. 6020, and there is no change.‘ in ctrcumstance, additional information, or

project changes to warrant additional environmental review.

-PAGE 1 OF 2-



(0-2008-124)

Section 3. That a full reading of this ordinance is dispensed with prior to passage, since
a written copy was made available to the City Council and the public prior to the day of passage.

Section 4. That this ordinance shall take effect and be in force on the thirtieth day from

and after its final passage.

APPROVED: MICHAEL J. AGUIRRE, City Attorney

By W

@ﬁfs W. Lancaster
Deputy City Attorney

JWL:mb
03/27/08
Aud.Cert:N/A
Or.Dept MWWD
MWD-8067
0-2008-124

I hereby certify that the foregoing ordinance was passed by the Council of the City of San Diego,
at its meeting of

ELIZABETH S. MALAND, City Clerk

By
Deputy City Clerk
Approved:
(date) JERRY SANDERS, Mayor
Vetoed:
(date) ‘ JERRY SANDERS, Mayor
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